SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Change Order # 1 for Greg Construction
REQUESTED ACTION: Request BOCC to sign Owner Change Order
[_] Work Session (Report Only) DATE OF MEETING: 3/23/2010
PX] Regular Meeting [ Special Meeting
CONTRACT: [X]N/A Vendot/Entity: Greg Construction
Company
Effective Date; 10/13/2009 Termination Date: 6/2/2010
Managing Division / Dept: Facilities Development and Maintenance
BUDGET IMPACT: $20,062.07
[] Annual FUNDING SOURCE: Capital Qutlay Construction Fund
Capital EXPENDITURE ACCOUNT:  305-100-519-6246
[IN/A
HISTORY/FACTS/ISSUES:

Change order # 1 addresses the following issues;

a) Modifications at the existing fire pump room to provide for the infrastructure necessary to replace
the 1986 fire pump in order to bring the facility in to code compliance.

b) Sump pump was added because of recent code changes.

¢) Change in exterior aluminum ceiling.

d) Unanticipated underground components which need to be address prior to construction.

¢) Credits associated with the reduction in scope of work, deletion of cast iron pipe, roof antennae only
(the electrical grounding system will remain in place per the building code) and standard aluminum
ceiling.

f) Additional contract work days as a result of adverse weather conditions and unforeseen site
conditions.




CHANGE Distribution to:

OWNER a
ORDER ARCHITECT O
AlA DOCUMENT G701 CONTRACTOR [
FIELD ]
QTH}R -0
PROJECT: Sumter County - Security Entry Vestibule CHANGE ORDER NUMBER: 0001
(natne, address) 225 East McCollum Av enue
Bushnell, FL. 3513 INITIATION DATE: . March 23,2010

TO (Contractorn):

!— ARCHITECT'S PROJECT NO: 0852

Greg Construction —I
9030 Fort Island Trail CONTRACT FOR: $1.336,475.00
Crystal River, FL 34429 1220

| | CONTRACT DATE: October 13, 2009

You are directed to make the following changes in this Contract:

See Attached Documentation

Not valid until signed by both the Owner and Architect,
Signature of the Contractor indicates his agreement herewith, including any adjusiment In the Contract Sum ar Contract Time,

The original (Contract Sum) (Guaranteed Maximum Cost) was ... ooviiaeninnn cevrenas $1,336,475.00 .
Net change by previously authorized Change Orders ... ovveiiiiniiien .. vevreenrees $20,06207 .
The (Contract Sum) (Guaranteaed Maximum Cost) prior 1o this Change Order was ...... oee. $1,336475.00
The {Contract Surm) {Guaranteed Maximum Cost) will be (increased} {decreased) (unchanged)
by this Change Order c o irrrernnirrrrsaresioniasnsnssrsecsreincserarcises 52006207
The new {Contract Sum) {Guaranteed Maximum Cost) including this Change Order will be ... $1,356,537.07 .
The Contract Time will be {increased) (decreased) {unchanged) by { 25 )} Days.
The Date of Substantial Completion as of the date of this Change Order therefore is June 27,2010
Authorized:

Architecture Studio, Inc. Greg Construction Sumter County BOCC
A]Rci &HSIT.EMCTaanoIIa Ave, Cgl%TORFort?Fand Trail, O\g%PN Maln Street, Room #201
Address Address Address

Ocala, FL 34473 Crystal River, FL 34429 Bushnell, FL 33513
BY BY 124
DATE DATE DATE

AA DOCUMENT G201 = CHANGE ORDER  *  APRIL 1576 EDITION  +  AIA® +  ® 1978
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, D.C. 20006 G701 -~ 1978



UGTIONTISHOD OB

uoiIINIALKOS Bl

worianazsuel boag

WRUTEATY #3Tu8

UOTIDNIIEUOD DALS
933I3U0S B, I2UDITH

butAanzng UTaNIW

2TXI00TE §,URIS

Burinrdon RPTIOTI TeIiued

BUtqunTd UXIPOK
BUTIUNTI UISDOW

SuTqUNTS UIVPOR

uBTISNILSUCD HOIY
LOTIDNIIETED BOIS

2ESpQ TYIN 1BPOD 38E3F
BupauTeg FIVDWITE TUINIUN
wotgenzasuey boao
DITMPATE 7 J005 FIEOUDD
TIPMATII SuepY UM

TIEMAZID SWepy Wwoy

TTRMAZG Swepy oy
SEUTTTRE PHITUR
usTIONIAGUCD DOaD
gOTIDNIIRUCT baxg
UQTIDAATITUCT UWOTTTAUT
UOTIONIISUSD dAL]
QotISNIZEUCD Soan
UOTIDIAOL DATE TRIDTIIULY
plola vl

PAGTI W'D

pAGTd WD

SOLTEEINOTERS

L0"290'0T
LETETE’T

D07E8E "R

o ese’T)

CoTO5L
COTLPE 0T

665 2T
0070ST
jelehon

o
<
v
4
o
)

049°00e " L}
CGGET T
00'00L"T

S5 LYT BT
06700071
907002 ‘T

00GHL
00" 0%
00°5TL
5STTLG
46705T
0478
00°Q5%
Do 66
00700E"T
06°6L
CoTzoE T
8T700P L
£I17E2075
0oLy
ALFATISE

r

L3

@ w

o

153

W W W

o

Wt W w4 1)

o

v 4

i

TELOL QNYRID

905 uoTAdNIIFUCY Load

AIUHYLLY TF 0L WIISAS ONITIZS WANIWCTY HO4 SISIOL ¥wWd A0 ROLIOH LY ¥ETIYN COOR
NOIIWYOTAIDTEES JESIATY ¥Ed 'ONITIED WANIKOTY SOTHILXI

(907 JIKIVLIY IIF! LT/ S0 BY SAYU 5T
SNOILIONGT LIS NIESTHOINA ¥O/ANY WIRLYIM CL INd FATL IOWHINCD IYNCILIAOY HLIM AZLYIDOSHEY 50D
BH3OISU0D §,I2UPpIRD
BUTADAING URTNINW
SINTHE NO ZONYATYOSIO O NG DNICIINE IO LAORYI any DIYLE-Td
yIon FOATIDUTS DIIIDDTH SUDTIQ
[tEL2 ff ©5ToauI) HUTIVDIT BPIACTI TRITUBD
INTHMd KO RMOHS 10N ROILIGNOS DNIISINI IO NOTIVHOTIXIT
(94 T34 Wi} DAL CL NOWY LSWD WOMI $34Id IOYIYOSENS TDNYHD
IOYHS MOIVATIE I¥¢ ONIAIL NIVHQ EDVIE0SENS HOWS INIT NIvEa ddv¥
T-TOTIE ¥ SINEWTINOTA 3400 0102 ¥3d NOTIIVIIIIIAON dWiE dWnS

TYILOL |08
fanou T o SIRCY Gp) ICIWWTISE NOILONYIEN0D S3¢
(IMGY/OGS B TINOY pEl 9275 LD JULWIATOANT OWTL Judwdbruwiy 1nolead HOLLOMMISHCD SaNd
DUTIIETXAD O3 TTEM MO 3D0UUST &4 peaInbal uelr a15iue TA3LS
IGOp MOU DUV WDC0I ZO JOTIOTUT fTTTR mOU uTed DONIINIVD
IITMBATY PUT (WOSUTILI &fm) OURIT S ICOR WH IO UTTIETIEINUT STTMTEVE /S Fa00d
DIMMPINL % TOUDIT ‘200 KE M, M0U apTacad TN EYH/ $3000
I00GP ATXD IOAD UDIT SOIDIE QIINLE

SOAQUOT FITOLS SIAYM TTRM ylvd 7 TTEMAZR  PURII - MOPUTHM TI7IuY ODOLLSE /TR NG/ ON TS

TrEM PA3EI OXTY IY £ 1T PT xeadde TTEMANT/SNTHYEA
woTlees TIPIpuNTy 10 AuRweOTIdex ONITIVY
oowyd UT PWRII ICIP DAPDY - GVIF IOOD HHO PAOWOID KOLLITOWNAET
(CELATAMOD OSEDITRIE ISPUR (AWD) TTEM UGTIRIRGDR b 7 SATONOPTS OUWOp HOTLITONSI
[QRIAIEKOD [Yoapury 7 GITP1s ouwp RCILITGWED
2ALTAWOD <048 TTRISUT FLIs
I00p MOU JO JUOFY WY ,$X,£ x0xddn dOCIE ZIDIVUOD MIU FLIIYONOT
[AALETAN0D)  (Eautad UO uMOYE 2OU) L DUTAISTRN 01 L8 siu ol JDduu0D NOILDELCHE EuT4d
youime Tojsunsy pwe dumd TTdm dypl BUTIRTHD zoModasg TYIIHLOATE
ATue xuwg 39Tp 3¢ UCTLETITLIZUT 231 PpoITNRI TPOTHAISOIL TYIIEIOENT
[QEESTIAoD) dUTS FOPUR SITNPUCD HIAOM-IX TYOIRISATE
OISR THTTENEY SIYEL

HOOH dWnNd F¥Id ONIISIXE LY SNOTIYOIAIAOW (PRTITPOEm) T# ISV
0T0Z/ZT/E  TH# E20¥0 ZONYHO-ZONVMINZ FTNIILISEA ALIWNSES AINOCT ¥ELROS



PROPOSAL FOR CHANGE ORDER

23 J.A.FLOYD,INC.

D ELEDTRIE & HUAD uummsﬁnxm. CONTRAOTOR
& A) -

214eN CREDE AVE; CRYSTAL RI’V’ER FL 34423, PH- 352-—563-2962 FAR 352-564-4229
e, 5aﬂa3¢'d com off'ce@jaﬂoyd com Lic ECOO02388 <CACISI3972 (BCIZKIN2

PROPOSAL SUBMITTED TO:
Greg Construgtion Inc. Date: January 8,2010
8030 W. Fort island Trail, Suite 8A Phone: 352-794-4140/ 352-794-4144
Crystal River, FL 34429 Job:  Sumter Co Security Vestibule Building

We hereby submit specifications and estimate for ELECTRIC CHANGE ORDER #1 .
Reference: New Fire Pump Feeder Conduits in Slab Area

Install 3 - 3" PVC conduits and 1 - 1.25" PVC conduit from fire pump room fo side walk in
front of building. These conduits install at footer level under slab in order fo maintain depth
once in grassy area. This portion of the work is undersiab and necessary to continue the
slab process.

Reroute existing fire pump 100 Amp 3 Phase Feeder that was discovered to have a buried
junction box with splices init. This was located at a main column support.

4 Labor - Estimator @ $40 160
8 Labor - Supsintendent @ $35 280
63 Labor - Electrician @ $24 1512
25 Labor - Laboror @ $15 375
Subtotal $ 2327.00
Labor Tax at 30% $ 698.10
Material $ 1,203.08
Overhead/Profit at 10% $ 431.82
Total - 4750
Propose hereby to furnish material and labor - complete in accordance with the above specifications, for the sum oft
Four thousand seven hundred fifty dollars and 00/100 $ : 4,750.00
All material is guaranteed to be ns specified. All Work fo be compteled in a workmantike ) .
manner according to standard practices. Any alieration or deviation from above Authorized
specifications involving extra costs will be executed only upon written orders, and will Signature
become an extra charge over and above the estimate. Al agreements contingent upon strikes, Note: This propoesal may he withdrawn
accidents or delays beyond our control. Property owner to carry fire, tornado and other by us if not accepted within 30 days,

necessary insurance, Our workers are fully covered by Workmen's Compensation Insurance,

Acceptance of Proposal - The above prices, specifications and
Conditlons are satisfactory and are hereby sccepted, You are authorized Signature

to do the work as specified. Payment will be made as cuttined above,

Date of Acceptance: ) Signature




PROPOSAL FOR CHANGE ORDER

J.A.FLOYD.IN

ELECTRIC & HUAC COMMERCIAL CONYRAODTOR

N
N

www. jafloyd.comn  office@jafloyd.com Lic £C0002388 CAC1813972 (BCIZSIs2
PROPOSAL SUBMITTED TO: PAGE 10F1
Greg Construction, Inc. Date: March 9, 2010 _
9030 W. Fort Island Trail, Suite 8A Phone: 352-794-4140 / 352-794-4144
Crystal River, FL 34429 Job:  Sumter Co Security Vestibule Building

‘We hereby submit specifications and estimate for ELECTRIC CHANGE ORDER #2:
Reference: New Fire Pump Room - Electric (DUCT BANK ONLY)

- 2148 N CREDE AVE, (RYSTALRIVER, FL 34428 PH 352-563-2962 FAX 35g2-

564-4229

Install 3 - 3" PVC Conduits, 3 - 1" PVC Conduits, 1 - 3/4" PVC and 1 - 1.25" PVC from sidwalk in front of
new addition to fenced in transformer area, buried at 3 feet deep, No concrete encasement, diract burial

tape placed at 1 foot and 2 foot burial depths.
Notes: Owner to provide locating services for the area that the work will be performed in for all Utilities.

2 Labor - Estimator @ $ 40.00 $ 80.00
5 Labor - Superintendent @ $ 35.00 $ 175.00
64 Labor - Electriclan @ $ 24.00 $ 1,5626.00
30 Labor - Helper/L.aborer @ $ 15.00 $  450.00
Subtotal
Labor Tax at 30%
Material
Overhead/Profit at 10%
Total

$ 2,241.00
$ 67230

$ 2.235.00

$ 514.83

$ 5663.13

Propose hereby to furnish material and labor - complete in accordance with the above specifications, for the sum of;
¥x£Qee Above***

Al material is guaranteed to be as specified, Al Work to be completed i a workmanllke
manner according to standard practices. Any alteration or deviation from above
speciflcations involving extra costs will be exechted only upon written orders, and witl

Authorized
Signature

become an extra charge over and above the estimate. All agreements contingent upon strikes,

accldents or delays beyond our control, Property owner to carry fire, fornado and other
necessary insurance. Our workers are fully covered by Workmen's Compensation Insurance,

————
Note: This proposal may be withdrawn
by us If not accepted within 30 days.

Acceptance of Proposal - The above prices, specifieations and

Condltlons are satisfactory and are hereby accepted. You are suthorized Signature
1o do the work as specified. Payment wlll be made ns ontlined above.
Date of Acceptance: Signature




PROPOSAL FOR CHANGE ORDER

J.A.FLOYD.INC.

ELECTRIO R HUAC DOOMMERCIAL CONTRACTOR

Y
A

- 2148 N CREDE AVE, (RYSTAL RIVER, FL 34428 PH 352-563-2962 FAX 352-564-4229
www . jaftoyd.com  office @jafloyd.com Lic ECO0D2388 CACI813972 (BC1251842

PROPOSAL SUBMITTED TO: PAGE1OF1
Greg Construction, Inc. Date: March 9, 2010
9030 W. Fort Island Trail, Suite §A Phone: 352-794-4140/ 352-794-4144

Crystal River, FL 34429 Job: Sumter Co Security Vestibule Building

We hereby submit specifications and estimate for ELECTRIC CHANGE ORDER #3:
Reference: New Fire Pump Room - Electric
Repower existing 20 HP Well Pump from transfer switch inside power company fenced area with a 200 amp
disconnect switch (fused). Using 2/0 Copper wire through existing 3"PVC installed under other change
order,

Note: The disconnect switches, fuses and 2/0 wire are sized for future completed project and would be reuseable.

2 Labor - Estimator @ $ 40.00 $ 80.00
3 Labor - Superintendent @ $ 35.00 $ 105.00
30 Labor - Electriclan @ $ 24.00 $ 720.00
18 Labor - Helper/Laborer @ $ 15.00 $ 27000
Subtotal $ 1,175.00
Labor Tax at 30% $ 35250
Material $ 5.200.00
Qverhead/Profit at 10% $ 87275
Total $ 7,400.25

Propose hereby to furnish material and labor - complete in accordance with the above specifications, for the sum of:
*+¥Gee Above*r**

All material Is guaranteed to be as specified, All Work to be completed In a workmanlike

manner gecording to standard practices. Any alteration or deviation from above Authorized
specificatlons Lnvolving exira costs will be executed only upon wrltten orders, and will Signature
become a0 exira charge over and above the estlmate, All agreements countingent upon afrikes, Noie: This proposal may be withdrawa

accldents or delays beyond our control, Property owner to carry five, tornado aud other by us if not accepted witkin 30 days.
necessary insurange. Our workers are fully covered by Workmen's Compensation Insurance, )

Acceptance of Proposal - The ahove prices, specifications and
Condlitions are satisfactory and are hercby accepted. You are authorized Signature

to do the work as specified. Payment will be made as outlined above,

Date of Aeceptance: Signature




BENEFIC!AL FIRE PROTECTION, lNC.

BRI PR

November 6, 2009

Greg Oomstruction

9033 W 1. istand Tradl, Su!te 8A
Crysial River, Florida 34429
Aty BEd Stemn

Paone (352) 794-4140

Fax (352)704-4144

Re:  Sumter County Security Vestibule
‘Ra-connect UG to Fire Pump
Bmhno!l. Fiorida

msna us: am Non’m suITk #1
THONOTOBASSA, FLORIDA 33802
PHONE (813) 586-3819

FaX (813) 0a6-8837
BrFPRO@VERIZON.NRT

Per my maating with Jeff Pfant on November 05, 2009 at the job site wa are providing you with 2 price to
connect te two 6" underground stub-in into the existing 4* FDC ling and the 4" Fire pump feed inthe
exisBng purmp room, Thare per our. meeting we will tie onto new 8" flanged spigot pleces and reduce to 4*

and run aliong fioor fo existing 4" connections per my sketch.

Labor: 2 men Bhrs ......... resispensseser semarnee $520.00
Materials: .o —— $573.00
SUBHOMEL ..o s vireeenss ererseeees $1,083.00
5% mark-up 1 5% profit; ... cerveereen $109.00
Total ............................................... . $4,202.00

Exclusions: Undarground work, no work other than specified in sketch, removal of 4" concrete wall or stalr

foniing.

I vou vequire any additional information please fesl free to call.

Thank You,

L et

| saemﬁ Hancocek
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LOVE CONSTRUCTION GROUP INC

14255 Oaklawn Avenue Brooksville FL 34601 Office Phone: 352 799 5858 Fax: 352-799- 1077

March 1, 2010

Greg Construction Company
Florida Office

- Attention: Jeff Pfent

9030 W Ft. Island Trail, Suite 8A
Crystal River FL. 34429

Jeft:

This letter is in regards to Change Order #1 (397) for Love Construction Group Inc to.
Install (1) Fire Department Connection. The change order was approved by youon
November 9, 2009 via emai, see attached. T have also attached Ferguson Invoice in the
amount of $810.16, The breakdown of this change order is as follows:

Change Order amount; $1300,00 =%
Ferguson Invoice: $810.16
LCGI Labor Cost: $489.84.

Should you have any further questions, please feel free to contact Glenn,

Thank you,
Tammy with Love Construction Group Ine.



11/79¢/2009 12:46 FAX 863 815 7783

CC‘#N&E § RUCTK’I}N

s o g araf e

invision Construction Booo2

“E306 Padeai Road | Lakolued, Sonis 303102001

Friohe (863) BIE-727% = FPox [363) RIS T783
Cepeand Contaetons ~Sete Lo 3 EGEI50338
Epglts i df invidonsensuuctidn.com

DEMOLITION CHANGE ORDER PROPOSAL #1

Date: November S, 2009

Customer:

Greg Construction

Project:

9030 W, I'ort Island Trail

Suite 8A

Crystal River, F1L. 34429

Attn: Jeff Plent

Ph: (352) 794-4140

Fax: (352) 794-4144

Sumter County Secuvity Vesﬁhﬂe
209 N, Florida Street ‘

Bushnell, FL, 33513

Invision Construction, Inc. hereby proposes and agrees to furnish all necessary labor, materials, equipment,
machinery, tools and safety gear to perform the following scope of work in accordance with the spec:ﬁcatlons
supplied and reviewed as follows:

Scope of Work:

1. Perform Demolition according to plans and specifications listed below to include only the followmg saw
cut, jackhammer, and remove G concrete pre-cast stairs, as directed.
2. Leave sile free of all demolition debris by hauling to a properly permitted landfill or recycling f'amhty

3. Please note all exclusions/conditions/assumptions listed below!

Date of Plans: | 6/10/2¢09

Date of Site Visit: | Various

Architect:

Architecture Studio

Drawing Sheets: | D102, Section C

¥  As listed in original Proposal and Contract Documents.

Specific EXCLUSIONS/CONDIUTIONSASSUMPTIONS to the scope of work:




11/%/2009 12:47 FAX 863 815 7783 Invision Construction 0003

S Pangnn Road |, Lakeland, Fodde 358 10a208)
‘Phone (8633815773 « Fax (363) §15-7703
et Conttaeions ~Suee Lie# OGE1S07336
Erogils [oiifinviloneonmctipn.gom

Eng.nr;}&rﬂtad

For the Sum of: by 699,40
RESPECTFULLY SUBMITTED,

TFvacey (. Harbiert
MR. TRACEY A, HARBERT

Business Development ‘
Tracey@invisionconstruction.com ;
Cell: (863) 529-1365 ' :

ACCEPTANCE OF PROPOSAL

Upen execution of this document by both the customer and Invision Construction, Inc., this proposal becomes a
legal and binding contract. -

I hereby authorize Invision Construction, Inc. to furnish all material, equipment, and labor required to complete
the above scope of work for which the undersigned agrees to pay the amount stated in said proposal and agrees
to the terms and conditions thereof.

Customer Signature* Invision Construction, Inc.
Printed Name/Title Printed Name/Title
Date Date

*Qnly the legal property owner or Corporate Officer may execute this contract,



[AST. #/

KEN ADAMS INSULATION AND DRYWALL INC. c HAN G E o R DE R

PO BOX 2570 DATE
HOMOSASSA SPRINGS, FLORIDA 34447

Phone (352) 628 - 7444 Fax; (352) 628 -5294

E-MAIL; kenadamsid@tampabay.rr.com

QUOTE PREPARED FOR: Quotation valid until:
GREGG CONSTRUCTION INC, Prepared by:
CRYSTAL RIVER, FL.

SUMTER SECURITY VESTIBULE

ATTENTION:  JEFF/ AMY

FRAME NEW WALLS PER U-419 USING 3 5/8" STRUCTURAL METAL STUDS
ON 16" CENTERS WITH DEFLECTION TRACK AT TOP OF WALL
INSTALL 3 1/2" FIRE BATTS BETWEEN STUDS
HANG 2 LAYERS 5/8" DRYWALL EACH SIDE OF WALL - STAGGER JOINTS
FINISH AND TEXTURE QUTER LAYER TO MATCH EXISTING
CAULK TO EXISTING STRUCTURE

20 GA. 3 5/8" SLOTTED SLIP TRACK 15'X $2.70
20 GA. 35/8"1 1/4" LEG TRACK 16'X $1.156
20 GA. 3 5/8" STRUCTURAL STUDS 112"X $1.30
3 1/2" FIRE-SAFING BATTS 144 SF @ $0.60
4X12X5/8" FIRECODE DRYWALL 11 @ $8.91
TAPE AND MUD

JOURNEYMAN LABOR 11 MAN HOURS @ $20.00
HELPER LABOR 11 MAN HOURS @ $15.00

2 TUBES HILTI CP608 INTUMESCENT CAULK 2@ $15.93
HELPER LABOR 1 MAN HOURS @ $15.00

10% MARK-UP

DOES NOT INCLUDE 1/4" ANGLE METAL ATTACHED TO STRUCTURE

February 9, 2010

30 DAYS
FRANK

$40.50
$17.25
$145.60
$86.40
$98.01
$20.00
$220.00
$165.00
$31.86
$15.00

$83.93

TOTAL

$923.55




02/23/2618 11:32 3526285294

KEN ADAMS INSULATION AND DRYWALL INC.

PO BOX 2670

HOMOSASSA SPRINGS, FLORIDA 34447
Phone (352) 628 - 7444 ' Fax: (352) 628 -5284
E-MAl.: kenadamyid@lampabay.rr.com

QUOTE PREPARER FOR:

GREG CONSTRUCTICN INC.
SUMTER SECURITY VESTIBULE
BUSHNELL, FL

352-568-308% -

ATTENTION:  JEFF/AMY

PAGE 91/01

Quotation

DATE February 23,2010

Quotation valid until: 30 DAYS
Frepared hy. FRANK

IN-FILL WINDOW AT RISER ROOM / ABANDONED STAIRWELL

‘ LABOR . $80.00
MATERIAL| $45.00

STUGCO REPAIRS AT RISER ROOM / ABANDONED STAIRWELL
. ‘ ' LABOR  $390,00
MATERIAL $160.00

- IN-EILL ARCHED TRANSOM AT WINDOW ,

" ' LABOR . $40.00
MATERIAL $30.00
TOTAL 72500

SNOTE: THIS PROPOSAL MAY BE WITHDRAWN BY US [F NOT ACCEPTED WITHIN 30 DAYS

THANK YOU FOR YOUR BUSINESS!

ACCEPTED BY,

DATE




Feb 25 10 05:256p

Genesis Door & Hardware Inc.
Mack Hope, AHC
1220 SE Veitch S_treet

Gainesville, Florida Office: 352-377-6550 Fax: 352-377-3799

February 25, 2010

Greg Construction
Attn:  Ed Stern

Re: Fire Pumnp House

Genesise Door & Hardwaer respectfully submits the following quotation for your review.

(1)
(6}

(1
(3)
(1)
(1)

Each
Each

Each
Each
Each
Each

3070 534 Welded Right Hand Frame, with POA Prep
Concrete Sleeve Anchor (redhead)

(rote: cut ¥2” off both sides of hinge face, RO is 39 ¥2")
3070 18-ga Galvanized Flush Door 161-lock prep

- Spring Hinges

5-88 Weather-strip
181-AV 30 Threshold —_—
$ 785.00

Deliver to there office unless noted.

Add sales tax per cityfcounty code.
Lead-tinte can run 2-5 working days
All items are in stock at this time

Thanks,

Miick Hope, AHC

. 1



QO NATURAL

. e Elements Painting & Repair

Name / Address

Estimate

Date i Estimate #

172212010 250

2510 NW 90th Terrace Gainesville, FL 32606

www.naturalelementspainting.com

Phone: (352) 514-0005 -
Fax: (352) 331-4054

joshw@naturalelementspaintinfg.com

Description ,

Scope of Work for Paiating of Change Order, Sumter County
Sceurity Vestibule, Bustmell, Florida

Unless otherwise noted Natural Elements Painting and Repalr will
furnish ALL materials (including paint), equipment and tools
reqquired to perform work described below.

PREPARATION: Prior to painting surfaces will be cleaned to
remove dirt, mildew, fungus, rust, dust and other deposits. All
existing building surfaces, utilities, equipment, fixtures,
furnishings, and landscaping will be protected from any damage to
such items due to work, Masking tape, self-sticking plastic sheets,
paper or olher materials adhered to surfaces to be painted will be
completely removed.

CLEANLINESS: Work materials and debris will be cleaned up
regularly and afl materials and debris related to this scope of work
will be removed from the job site at the completion of the job,

Page 1

‘Project
Chnﬂgéa COrder for Fi...
Qty Rate Total
0.00 : 0.00
Total




QO NATURAL

. B Elements Painting & Repair

Name / Address

Estimate

Date Estimate #

1/22/2010 250

2510 NW 90th Terrace Gainesvillé', FL 32606

www.naturalelementspainting.com

Phone: (352) 514-0005
Fax: (352) 331-4054

joshw@naturalelementspainting.com

‘Project

Change Order for Fi..,

Description

Rate ;Total

aty

Materials

Painting of INTERIOR GYPSUM BOARD WALL will be painted
with ONE ROLLED COAT of PPG SEAL GRIP ACRYLIC
PRIMER (#17-921) or equivalent) and TWO ROLLED PPG HI
HIDE INTERIOR SATIN (#379) (or equivalent), PRICING IS FOR
ONE COLOR ON INTERIOR GYPSUM BOARD WALLS -
COLOR TO BE CHOSEN BY CUSTOMER.

Painting of INFERIOR and EXTERIOR GALVANIZED METAL
DOOR and INTERIOR and EXTERIOR GALVANIZED METAL
DOOR FRAME will be painted with ONE ROLLED PRIMER
COAT of PPG SPEEDHIDE GALVANIZED METAL PRIMER
(#6-209) (or equivalent) and TWO ROLLED FINISH COATS of
PPG INT / EXT SG METAL FINISH (#7-374) {or equivalent).
PRICING IS FOR ONE COLOR. ON INTERIOR and EXTERIOR
GALVANIZED METAL DOOR and FRAME - COLOR TO BE
CHOSEN BY CUSTOMER.

Painting of CMU BLOCK after patching will be painted with ONE
ROLLED PRIMER COAT of PPG SPEEDHIDE LATEX BLOCK
FILLER (#6-7) (or equivalent) and TWO FINISH COATS of PPG
Hi HIDE INTERIOR SATIN (#379) (or equivalent). PRICING IS
FOR ONE COLOR ON INTERIOR BLOCK WALL - COLOR TG
BE CHOSEN BY CUSTOMER.

NOTE: PRICING WNCLUDES CAULKING of INTERIOR
GYPSUM BOARD and DOOR FRAME JOINTS UP TO 122
INCH.

PRICING INCLUDES REQUIRED MATERIAL and SUNDRY
ITEMS,

114.80 114.80

Page 2

Total




Q® NATURAL Estimate
. Q Elements Painting & Repair Date ;Estimate#
1222010 | . 250
Name / Address 2510 NW 90th Terrace Gainesville, FL 32606
www.naturaIelementspaintirig.com
Phone: (352) 514-0005
Fax: (352) 331-4054
joshw@naturalelementspainting.com
.i’Projeci
Chang%, Order for Fi...
Description Qty Rate Total
Labor and Labor Burden 220,40 : 220.40
10% Markup 3352 ' 33.52
Total $368.72

Page 3




CONSTRUCTION
ASSOCIATION

-~ East Coast Metal Decks, Inc
1036 Wallace Drive, Unit C, Delray Beach, FL 33444
Ph: 561-272-5417 Fx: 561-276-9910

Email: eastcoastmetals@uol.com Web: www.eastcoastmetals.net
Established 1984 & Celebrating 25 Years of Service

CHANGE ORDER REQUEST

FROM: Daymon
DATE: 2/28/10

JOB: Sumter County Vestibule
EXPLANATION OF EXTRA WORK: (BACKUP INFORMATION INCLUDED)

Furnish & Insiall
1. angle 5 x 4 x ¥ at conorete stair to support stud wall

THE AMOUNT OF THE CONTRACT WILL BE INCREASED/DECREASED IN THB
AMOUNT OF: =00

|, 23—
SIGNED
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MODERN PLUMBING, INC
4196 S. PLEASANT GROVE ROAD

INVERNESS, FLORIDA 34452

PHONE: (352) 726-5601 - - i
FAX: (352) 726-8704 . o
DATE: January 13, 2010

SUBMITTED TO: Greg Construction i
REFERENCED PROJECT: MMMM&M&M )
CHANGE ORDER BY: Sketch SKP100-1

EXTRA WORK RBQUESTED _Add sutp pump in elevator and piping,

e

MATERIAL . INITPRICE | TOTAL
See Attached breakdown 1§1.976.30
SUBTOTAL: . 197630

TRANSPORTATION: $ 1 -

TOTAL COST OF MATERIALS;  § 71 1,976.30
LABOR: (WITH FRINGE BENEFITS) |

i

(1)HOURS BESTIMATOR @ $40.00 $ 40.00
(.5)HOURS SUPERINTENDENT - _@$37.00 $ 1 1850
(6 ) HOURS FOREMAN @ $24.00 $ | 144,00
( ) HOURS PLUMBER @ §20.00 (3
(2 )HOURS LABORER @ $15.00 S| 30.00
. : SUBTOTAL: § | 232.50
30.5% WORKMANS COMP. & LIABILITY: § |- 7091
B.5% FICA,FUTA & SUTA: 4 19.76
TOTAL COST OF LABOR:  § ‘_ .323.17
- RENTAL & EQUIPMENT: LY ’ -
SUBTOTAL OF MAT. & LABOR:  § 7 229947
10% PROFIT & OVERHEAD: § 1  229.95
6.5% SALES TAX ON MATERIALS: § ‘; - 128.46
TOTAL COST OF LABOR & MATERIALS: § ¢ 22657.83
TOTAL COST OF SUB- CONTRACT PLUS 10%:  § i -
BOND PREMIUMS: § l -
‘ A TOTALROUNDED PRICK: § ; -2,700.00
Respectfully Submitted, : 1
Quame-\gws . |
James Lewis - G '
Pregident - e

onin ~TANAN PHEND + ‘ANT ‘ONTONRNTd NYATOR YOLS 9%TL 39% Xvd ZZQ-'BT 0102/¢1/10
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MODERN PLUMBING, INC
4196 8. PLEASANT GROVE ROAD
INVERNESS, FLORIDA 34452
PHONE: (352) 726-5601

FAX: (352) 726-5704

CHANGE ORDER REQUEST

DATE:

SUBMI'I‘TED TO: G nsiruction

REFERENCED PR.OJECT Sumter County Security Vestibule Entrauce

EXTRA WORK REQUESTED: Add drain line from subsurface drain piping at elevatorto s 11

storm sewer.

MATERIAL . UNIT PRICE ' TOTAL
See Attached breakdown . $2777.40

SUBTOTAL: 27740
TRANSPORTATION: §
TOTAL COST OF MATERIALS: $ ~ 277.40

LABOQR: (WITH FRINGE BENEFITS)

(1) HOURS ESTIMATOR @ $40.00 $  40.00

( 1) HOURS SUPERINTENDENT @ $37.00 5
(19 ) HOURS FOREMAN @ $24.00 $ - 288.00

{ ) HOURS PLUMBER @ $20.00 $
. (12 )HOURS LABORER @ 315.00 5 . A56.00
‘ SUBTOTAL: § 636 00
30.5% WORKMANS COMP, & LIABILITY: $ 193.98
8.5% FICA,FUTA & SUTA: §4.06
TOTAL COST OF LAROR: $ 884 04

3

RENTAL & EQUIPMENT: § ~_ 50.00
SUBTOTAL OF MAT. £ LABOR: § _1211.44
10% PROFIT & OVERHEAD: §$ | 121.44
6.5% SALES TAX ON MATERIALS: § @ 18.03
TOTAL COST OF LABOR & MATERIALS: § ©1350.61
TOTAL COST OF SUB-CONTRACTPLUS 10%: § ;| 0
BONDPREMIUMS: § © 0
: TOTAL ROUNDED PRICE: §$ _:1,350.00
Due to this change, we hereby request a 1 day extension of time, Please allow 3 days to -
procure materials and labor.

Respectfully Submitted,

James Lewis
President

T00 @ ‘LENGD DHHD ¢ ‘ONI ‘ONIGHITd N9ZIOH FOLE 024 20C XVA 9F:60 0T0T/93/T0



Central Florida Locating, Inc.

Invoice

1468 Office 352-793-4246 Ee. e
P.O, Box ice ~793- :
Bill To
Greg Construction Company
9030 W Fort Island Trail, Suite 8A
Crystal River, FL. 34429
T T Pome. | Tems
Du‘é on Receipt
Quantity | Descﬂpﬂbn- Rate ) Amount
" 13 |Utility Locating Services 125.00}  1,625.00
(1) Identify Telephone, Power, and Fiber cables leaving -
| Courthouse Basement _
‘(2) 1dentify Power: cables leavmg Generator Transfer Switch ;
& Pull-Boxes O SR
11-19-09:
Wiley  8:00-11:00 3 hours
11-20-09
Wiley  8:00-10:00 2 hours
Morgan 8: 00 - 10:00 2 hours
11-24-09
Wiley  8:00-11:00 3 hours
Josh 8:00 - 11:00 3 hours , < CHARGE O
CONTRAC Al x
Location; 408 # R VENDOR# m'z
. ‘ PAYMENT DATE: s
Sumter County Courthouse CHECKNO:
' REMAHE’S. =
Requested by: Jeff Pfent and Doug Conway 2‘:‘:8 ' _
Billing:Authorized by Doug.Conway .. : . {aPPROVED TE
Thank you fi business.
you I0r your Dusiioss Total $1,625.00




ol 1 24/2083 14145 3525681491 BRIANS ELECTRIC INC1 - PAGE @1

/

BRIAN’S ELECTRIC INC. DATE ORDERED _//-20 -7
PO. BOX 503 JOB NAMER :
SUMTERVILLE, FL. 33585 PHONE __ 352 - 7%~ /%0
352-568-1491 DATE / TIME PROMISED /-2 ¢
ORDERED BY ochin! C
INVOICE # __ /(2409 '*
BILL TO: dma‘/ DIRECTIONS
ADDRESS: 03’0 e
zﬁc_,_Eﬁég_ oo £ GTHER
! L alvd OB .*:Mijﬂ%%%g%—sl
FAX: 352~ 79¢/~ tlyefs/ T |PAYMENT DATE: ’qa’f'f\'n T .
i CHECK NS? =
PTAGE B mao —
DISCRIPTION OF WORK s [ J
APPACVED ey . DATF:__%
57, JA -~ Al B

fo-Tr}
PLEASE PAY THIS AMOUNT. # 70

SIGNATURE ) DATE : e
THE ABOVE WORK IS SATISFAGTORY AND 5 FEEREBY ACCEPTED. :




b

C +
M‘Kean & Associates Surveyors, Inc. o —
625 U.S. Highway 41 South - 4 Inverness, FL 34450-6209 A (352) 344-3555 & - Fax(352) 344-8254

. . . L e }.;i E%.

I

December 28,:2009 R
PR AL

Greg Construction

9030 V. Fort Istand Trail

Crystal River, Florida 34429

Attn: Mr, Ed Stern

Re: Sumtet County Security Vestibule Entrance
Sumter County, Florida
Project No, 0-W9205 .

INVOICE

For professional services rendered on the above veferenced project all in accordance with jyour
authorization. Work performed included the following

Work Performed

1. Relayout of building per Architect's request.
_December 17, 2009 - Field Crew...iiiiiranecnnnnns

2. Field verification due to discrepancy in plans. T
December 21, 2009 - Field Crew.vorncs ovnvireresnans

AMOUNL i rireriien s beesarsererrrons e R s s Semaatare e sm e e naes

Amount per Invoice dated December 28, 2009........, st D $ 82500 a0 v
Amount per Involce dated December 13, 2009..immncnevcisserernens $ 1,575.00 aé’“

AT

TOTAL AMOUNT DUE..cvvvvarmmmimimsasmmmssssmssssmimmsssssmsesismesonmones 3 2,400.00

Payment for services rendered is due within 30 days from the date of involce, Late payments may be
subject to a $30.00 per month late fee, interest charges and all costs vl collection, including reasoriable
attorney fees, 1

Thank vou,

52

David K. McKean, P.S.M,
President

DMcK/eml

SURVEYING & ENGINEERING & LAND PLANNING 4 ENVIRONMENTAL PERMITTING 4 SITE ANALYSIS 4 FEASIBILITY STUDIES & STRUCTURAL
RESIDENTIAL a COMMERGIAL & CONSTRUGTION

molkacninc/Moarthlinl nas



Gardner's Concrete, Inc. Involce No.f 13960 _
8030 W. Homosassa Trail PageDr;I?é: ;2129&)9 . |
Homosassa, FL 34448 Customer No.: GregConst '

Phone; 352 628-9211
Pax: 352 628-7990

Attention:

i Shipped VIA Terms Due Date P.0. Number Salesperson
. 1226109 Change Order #1 _ g
Quantity Description ' Unit Price 7 Extended Amount
: 25000 260,00
e
invoice Total 25000
Less Payments Received 0.00

TEONTRACT BACKCHARGE OTHER|
Log b ﬁ%mon #

L RIENT DATE:

LUEOK NO;
21Ss

CTRSEN 3
Lok
 ROVED Rl DATE UL

Thank you for your business. Payment due by due date. NTO's wili be filed at the 30 day mark.




MAR-15-2810(MON) 09:39  White Aluminum Prod. LECANTO FL  (FAX)352 746 6130 P. 081/%01

www.wi' IIIUNIUI’HIHU"I com

M WHITE JOB ESTIMATE

PRODUGTS, LLC .l l' Stato Certlifed Buliding Contracior #GBCHR1467 Slato Cortilied Bulkdfing Conlraclorlﬂﬂﬂﬂﬂiﬁ!?
I' M I " “ M Slaie Corlilicd Buliding Contrnctor #{BC1 260626
0 a |

2101us»mu1 HBSuulhDﬂ:Awnue 16030 US. Hwy. 481 GOOSW.Highwey 1792 2180 AndreaLane
Lreshurg, FLIT4S Locanto, FL34M4ST  MouniDora, FLZST  HainesClty, FLO0B4E  FL Mywrs, AL23012

(352) TarETES (353} 403312 (352} 383-T435 {85%) 8561441 {239} 4814500
To_ﬁ,c_eg_,_____C;,.,,-_d:-;», 74 - didG 5/15’/;0
Phone
030 0, Foet Tl Trl, Fax- 7194 -4({44 .mle.mta s:,-,? DKL
\ Job Name/Location
C’-Nfsf.e-?_ Bived, EL 7 .
" 24429 ' Somter Co, €A, Rpvise
Seen Vest  bule

JOB DESCRIPTION:

Do lngntLAi_ﬁL&w&.&rA$ & icln .fsite. q

Ceovide. Labar « matericls for d - cu L;.\.:gs i

C-é_-lll.;is.ﬁ B be .033" theu-oot

T ———

Coles 2

Ue_u:tggls‘. & aor-veated

Total ceer = % 1947.9°

| hrv;_:gpjﬁ:t-_ﬁ..iﬁgn_{i%d 18 have 3":& "@A(tﬂ_gl gq[
& hotiow by edthers

Total coct =4 42400.5°

Total for =8 /0 347 o Sl

ESTIMATED JOB COST

THIS ESTIMATE IS FOR COMPLETING THE JOB AS DESCRIBED

ABOVE, IT IS BASED ON OUR EVALUATION AND DOES NOT
INGLUDE MATERIAL MRICE INCREASES OR AUDITIONAL LABOR

AND MATERIALS WHIGH MAY BY REQUIRED SHOULD UNFORE- 5l é,./fg 4 ?C
SEEN PROBLEMS OR ADVERSE WEATHER CONDITIONS ARISE { <
AFTER THE WORK HAS STARTED. . . ESTIMATED BY




_ FLORIDA OFFICE

Sk 9030 W. I't. Island Tvail, Suite 8A
Crystal River, FL, 34429
} (352) 794-4140 - (352) 794-4144 fax

WAL, 2TOBCONREPUCEON.COM

The following items were self-performed (or are scheduled to be) by Greg Construction
Company at the Sumter County Security Vestibule Entrance project [per modified ASI #1).

1. Demolition of sidewalks and CMU wall under staircase $ 450.00
2. Remove one door slab and leave frame in place $ 25.00
3. Install hollow metal door, frame, and hardware $ 200.00
4, Form and pour approx 15 SF concrete stoop @ new door $ 75.00
5. Install wood nailer to boitom of bar joists, for aluminum $750.00

ceiling system to be attached

Maln Office
10109 Marine City Highway » Ira Township, MI 48023 « 586-725-4400 ph



Jeff Pfent

To: rodney@united-railing.com
Subject: RE: ASI #2 Sumter County Security Vestibuie

From: Rodney Hunt [mailto:rodney@united-railing.com]
Sent: Monday, February 22, 2010 7:23 PM

To: Jeff Pfent

Subject: Re: ASI #2 Sumter County Security Vestibule

Jeff,
As long as we ate on site already, we will re-work the existing rail system at the bottom of the stairwell for
$150.00 flat rate.

Rodney

Sent via BlackBerry by AT&T

From: "Jeff Pfent” <jpfent@mail.gregconstruction.com>
Date: Mon, 22 Feb 2010 16:05:03 -0500

To: <rodney@united-railing.com>

Ce: Amy Melton<Amy(@greenconsi,us>

Subject: FW: ASI #2 Sumter County Security Vestibule

Rodney,

We demo’d a staircase and kept the old rail parts. | need to add back onto the rail at the bottom to meet the handrail
requirement where | build this 45 degree wall. How much will you charge me to fab this up onsite with existing
material? See photo attached also.

Thanks leff



MODERN

BLATMETND, (b6,
4196 & Pleasant Grove Road
Inverness, Florida 344352

PHONE: (352) 7265601 FAX: (352) 726-5704
FAX COMMUNICATION FORM
wr‘_"====m=:===’====mm¢:::==m=:—...:;mﬂ:;:n::m#ﬁh====..—-mm&===:m=:'-2:===
DATE: 2 hwelhie

COMPANY: Grr_ﬁ Coned VL S

ATTENTION: .

FAX #: 352 SL8- 30%L

REFERENCE: Suwarew Co c.;¢t-uv:+:y VG',-&-I‘W\@‘

NOTES: W eure Ve, e bveprdoun foer e 2 tand VoA
-lrc Pyt (:..V'-(,t’._i-"‘. Rt.mc.w\btv‘g ‘?"l.‘i‘, \", 4“-\(. ;u\hu‘hl.vy

_E\‘!o:v‘ﬂ Ao Vo qrout-.d m-\\y.

COVER SHEET PLUS_%2. _PAGES

SENT BY: James Lewis
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